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Grant Number: Obligation Date:

B-08-MN-27-0001 03/20/2009

Grantee Name: Award Date:
Minneapolis, MN 03/20/2009

Grant Amount: Contract End Date:
$5,601,967.00 03/20/2013

Grant Status: Review by HUD:
Active Reviewed and Approved

QPR Contact:
Matt Bower

Disasters:

Declaration Number
NSP

Plan Description:

A.Areas of Greatest Need Approximately 86% of Minneapolis housing was built prior to 1960. 75% of the housing
stock is single family detached structures. 18% of its single family housing stock is non-homesteaded, a 141%
increase since 2002. In 2005, Minneapolis had 863 mortgage foreclosure sales. In 2006, 1,610 homes in
Minneapolis went to foreclosure sale. In 2007, 2,895 homes went through foreclosure sale; 54.7% were in the three
Northside wards of the City. Through the third quarter of 2008, there have been 2,152 foreclosures. Many of these
foreclosures are on investment properties that house rentals. In determining communities to receive NSP funding,
HUD determined a risk factor assessment by census block group. The risk factor was for whether a census block
group had a predictive risk for foreclosed and abandoned housing. The scale was from 0 (very low risk) to 10 (very
high risk). City staff took this block group information and layered it onto city neighborhood boundaries. City staff
classifies high risk neighborhoods as having a risk factor of 7-10. The incidence of the high risk neighborhoods
derived from HUD data sources correlates well with local foreclosure and vacant and boarded listed structure data
for similar time periods. The high risk neighborhoods for NSP assistance are detailed in the formal NSP application
amendment found at www.ci.minneapolis.mn.us/grants. The dramatic rise in foreclosures mirrors a sharp increase in
vacant and boarded structures. According to statistics maintained by the Regulatory Services Department, in 2006,
there were 481 structures on the vacant and boarded list. This number rose to 770 structures in 2007 and through
August 2008, 928 structures. Looking at the current list of properties that are registered as vacant, of the 928
properties, 87% of the properties have been on the list less than 24 months. There is a direct correlation between
this and the current foreclosure crisis that the City is experiencing. Only 10% have been vacant for more than 3
years. Historically (based on past analysis), buildings have remained in the Vacant Building Registration program for
an average of 21 months, with some for many years. It remains to be seen if these more recent additions will follow
the same pattern. B.Distribution and Uses of Funds Eligible activities need to be carried out in areas affected by:
The greatest percentage of home foreclosures; The highest percentage of homes financed by a subprime mortgage
related loan; and Likely to face a significant rise in the rate of home foreclosures in the next 18 months The City will
seek to meet two national benefit objectives through the Neighborhood Stabilization Program. An activity can be of
benefit to an area composed of at least 51% of low-, moderate-, and middle-income residents at or below 120% of
area median income (LMMA), or it can be of benefit to low-, moderate-, and middle-income residents at or below
120% of area median income (LMMH). All NSP activities must benefit persons at HUD-approved income levels. The
neighborhoods rated as high risk on the map titled HUD Estimated Foreclosure and Abandonment Risk Score with
Actual Foreclosures and Registered Vacant and Boarded Properties (page 47) will receive prioritized delivery of
NSP program offerings. In addition, the State of Minnesota has identified particular ZIP codes within the City that
would receive prioritized State of Minnesota NSP funding under the States NSP allocation formula. The City will be
making an application in January 2009 for prioritized State NSP funding. The neighborhoods covered by the State
ZIP Code formula are located within the formal NSP application amendment at www.ci.minneapolis.mn.us/grants.

Recovery Needs:
C. Definitions and Descriptions



a. Blighted Structure

For purposes of NSP funding and in the context of local law, the City of Minneapolis will use its nuisance definition in
Chapter 249, Minneapolis Code of Ordinances, as the standard for a blighted structure. Specifically, a structure is
defined as a nuisance in 249.30:

249.30. "Nuisance condition" defined; waiver of waiting period. (a) A building within the city shall be deemed a
nuisance condition if:

(1) Itis vacant and unoccupied for the purpose for which it was erected and for which purpose a certificate of
occupancy may have been issued, and the building has remained substantially in such condition for a period of at
least six (6) months; or

(2) The building is unfit for occupancy as it fails to meet the minimum standards set out by city ordinances before a
certificate of code compliance could be granted, or is unfit for human habitation because it fails to meet the minimum
standards set out in the Minneapolis housing maintenance code, or the doors, windows and other openings into the
building are boarded up or otherwise secured by a means other than the conventional methods used in the original
construction and design of the building, and the building has remained substantially in such condition for a period of
at least sixty (60) days; or

(3) Evidence, including but not limited to neighborhood impact statements, clearly demonstrates that the values of
neighborhood properties have diminished as a result of deterioration of the subject building; or

(4) Evidence, including but not limited to rehab assessments completed by CPED, clearly demonstrates that the
cost of rehabilitation is not justified when compared to the after rehabilitation resale value of the building.

(b) When it is determined by the director of inspections or the city fire marshal that a building constitutes an
immediate hazard to the public health and safety, and after approval by the city council, the sixty-day waiting period
set out in this section may be waived and the other procedures, as set out in this chapter, may be implemented
immediately.

(c) Notwithstanding the foregoing provisions, accessory buildings such as garages, barns and other similar
structures, not intended to be used for human habitation, shall be deemed to constitute a nuisance condition when
such buildings are in violation of section 244.1560 of the housing maintenance code which regulates nondwelling
structures or when such accessory buildings are structurally unsound in the opinion of the director of inspections.
(76-0Or-102, 8 1, 7-9-76; 77-Or-226, § 2, 11-10-77; 78-Or-233, § 2, 11-9-78; 79-0Or-016, § 1, 1-26-79; 80-Or-181, § 1,
8-8-80; 84-0r-095, § 1, 6-15-84; 86-0Or-236, 8§ 1, 10-10-86; 91-Or-157, 8 1, 8-9-91; 92-Or-110, § 2, 9-11-92; 93-Or-
142, 8 1, 10-1-93; 94-0Or-123, § 2, 9-16-94; 2006-0r-059, § 1, 5-26-06 effective October 1, 2006).

b. Affordable Rents

For any NSP-funded rental activity, affordable rents are defined as described in 24 CFR §92.252(a), (c), (f). The
maximum unit rent level must be the lesser of HUD Fair Market Rent or the amount affordable to a household at
65% of area median income. If the renter is to pay utilities and services than the most recent Minneapolis Public
Housing Authority utility allowance schedule for will be used to determine the net rent. These HUD schedules are
updated annually and NSP activities will conform to the most recent schedule in effect at time of proct commitment.

c. Affordability

For the purposes of NSP funding, the City is electing to use the continued affordability standards of the HOME
program 24 CFR §92.252 (e) and §92.254 as outlined in the table below. These periods apply to rental and
ownership activities.

Table 7

NSP Affordability Periods

Per unit amount of NSP funds for New Construction, Rehab or Acquisition of Existing Housing Minimum Period of
Affordability

Under $15,000 5 Years

$15,000 - $40,000 10 Years

Over $40,000 15 Years

New Construction Rental 20 Years

To ensure that NSP-assisted homeownership properties will remain affordable to low/moderate/middle-income
homebuyers, a resale provision will be implemented for certain activities and a recapture provision for others. The
resale provision will not allow the resale price of the NSP-assisted property to exceed 95 percent of the area median
purchase price or after-rehabilitation price for the type of single family housing in this jurisdiction, as determined by
HUD. The recapture provision will require repayment of the assistance in the event of property transfer or default
during the affordability period.



The proposed resale restriction meets federal requirements, ensuring the initial purchaser with a fair return on their
initial investment plus principal reductions, post sale capital improvements and standard closing costs. The resale or
recapture requirements would be spelled out in a declaration, promissory note and mortgage or other instrument
filed against the property.

The affordability period levels above will also apply to any rental housing assisted with NSP funds. The affordability
will be enforced through loan and/or mortgage documents, and a deed restriction or covenant similar to the HOME
program.

d. Housing Rehabilitation Standards

The City of Minneapolis plans to adopt the NSP Rehabilitation Standards identified as Exhibit A in the Appendix for
all NSP-assisted rehab projects. The standards are designed to correct health, safety, and building code violations
in order to sell or rent.

In addition, rehabilitation standards would include housing maintenance standards, energy efficiency, lead
abatement (see below), and ease of maintenance and long term maintenance issues. While the homes would be
rehabilitated to be an asset to the neighborhood and to avoid high maintenance costs, some economies would be
made to avoid excessive rehab costs. For example, newer roofs, furnaces, water heaters, etc., which function
properly and with an expected 7 to 10 year usable life expectancy, would not be replaced. The general rule would
be to ensure that the homeowner does not experience major replacement costs for a minimum of the first seven
years of ownership, and that the home would be eligible for FHA financing.

Additionally, efforts will be made to encourage the developers to institute green and sustainability techniques in the
rehab projects.

HUD Lead Safe Housing Rule, 24 CFR 35 will be followed in NSP-assisted housing activities. The requirements of
subparts B through R of 24 CFR 35 implement the Lead-Based Paint Poisoning Prevention Act, as amended, and
the Residential Lead-Based PaintHazard Reduction Act of 1992. Most HUD housing programs are covered by only
one subpart of this part, but some programs can be used for more than one type of assistance and therefore are
covered by more than one subpart of this part. All properties constructed prior to 1978 mutbe tested for lead-based
paint to determine the presence or absence of lead-based paint on deteriorated painted surfaces or surfaces to be
disturbed or replaced during construction and shall be performed by a certified lead-based paint inspector or risk
assessor. In addition a risk assessment in the dwelling units receiving Federal assistance, in common areas
servicing those units, and exterior painted surfaces, shall be performed prior to the start of rehabilitation. The
individual or firm conducting the risk assessment shall provide and explain the results of the investigation and
options for reducing lead-based paint hazards. The scope of work and method for abatement shall correlate with the
per unit rehabilitation dollar amount.

D. Low Income Targeting

The City of Minneapolis will make at least $1,400,491 (25 percent of the NSP allocation, as required) available for
acquisition/rehabilitation/resale or rental serving households at or below 50 percent of area median income. Any
NSP funds received from the State of Minnesota will also be required to meet this threshold. This will be
accomplished through programming delivered through NSP activity strategies A, B, and E.

In summary though, this income target for affordable housing can be met through a variety of ways and the City will
evaluate project proposals for their ability to assist the City in meeting the 25% target. Likely ways that a project
could assist the City in providing at least 25% of its NSP funding for housing those at or below 50% of area median
income can include:

Assist a low-income family with purchase/rehab of a property;

Support through gap financing a non-profit or public agency redevelopment of a vacant and boarded residential
property into affordable rental housing;

Acquire a property for use by a non-profit for permanent supportive housing;

Link NSP-assisted housing activities to other affordable housing resources such as Section 8 vouchers

E. Acquisitions and Relocations



HUD has waived the one-for-one replacement requirements for the NSP program and instituted alternative
disclosure and reporting requirements. Some conversion or demolition of low- and moderate-income dwelling units
(&#8804; 80% of area median income) may be expected through this program due to the nature of the housing
affected by foreclosures (rehabilitation costs in excess of after market value, poor condition, higher uses for
property). However, demolitions undertaken in support of Activity DDemolition of blighted structures will not

constitute a lost unit as these are properties that have been vacant for a minimum of six months.

Properties in Activity BPurchase Rehab and Activity CLand Banking may have been recently occupied by a low- or
moderate-income household (&#8804; 80% of area median income) or be under an affordability restriction. If that
were the case, the City anticipates being able to add more housing units affordable to those at or below 80% of area
median income than it would take out of the market through these NSP-assisted activities. Considering a large
percentage of these units will be foreclosed properties, the occupancy rate of these units will be minimal.

F. Public Comment

The draft 2008 Consolidated Plan Amendment #1 was made available

for public comment on November 10, 2008, for a public comment period of November 10-25, 2008. On November
18, 2008, the Minneapolis City Councils Community Development Committee held a public hearing to receive input

on the proposed Amendment #1.

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds

This Report Period

N/A
N/A
$1,121,186.13
$2,254,746.74

Expended CDBG DR Funds $632,893.13
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00
Progress Toward Required Numeric Targets

Requirement Required
Minimum Overall Benefit Percentage 99.99%
Minimum Non-Federal Match $0.00
Limit on Public Services $840,295.05
Limit on Admin/Planning $560,196.70
Limit on State Admin $0.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective Target

NSP Only - LH - 25% Set-Aside $1,400,491.75

Overall Progress Narrative:

To Date
$5,601,967.00

$5,601,967.00
$1,121,186.13
$2,973,186.09
$1,326,814.54
$0.00
$0.00
$0.00

To Date
25.00%
$0.00
$0.00
$64,871.90
$0.00

Actual
$1,414,800.00



The City of Minneapolis is working with 9 non-profit developers to implement the NSP Program. The program has
had and continues to have a significant impact on improving our housing stock, removing blighting influences,
creating both affordable rental and ownership housing and stabilizing our communities. The City is continuing to

aggressively implement the NSP program.

Project Summary

Project #, Project Title

08NSPAdmin, NSP Program Administration
08NSPDemo, Demolition of Blighted Structures
08NSPFinan, FinancingForeclosure Recovery Affordable
08NSPLandBank, Acquisition and Land Banking
08NSPurchaseRehab, Purchase and Rehab

9999, Restricted Balance

Activities

This Report Period

Program Funds
Drawdown

$111,124.42
$709,746.74
$0.00
$300,314.97
$0.00
$0.00

To Date
Project Funds Program Funds
Budgeted Drawdown
$420,000.00 $111,124.42
$1,700,000.00 $709,746.74
$500,000.00 $0.00
$1,517,167.00 $300,314.97
$1,464,800.00 $0.00
$0.00 $0.00



Grantee Activity Number: G4820NSP ADM

Activity Title: Program Admin Finance

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

08NSPAdmIn NSP Program Administration

Projected Start Date: Projected End Date:

09/29/2008 07/31/2013

National Objective: Responsible Organization:

N/A City of Minneapolis Finance Department

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $140,000.00

Total CDBG Program Funds Budgeted N/A $140,000.00

Program Funds Drawdown $1,142.12 $1,142.12

Obligated CDBG DR Funds $140,000.00 $140,000.00

Expended CDBG DR Funds $3,446.87 $3,446.87
City of Minneapolis Finance Department $3,446.87 $3,446.87

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Financial processing and monitoring administration activities.

Location Description:

Administration.

Activity Progress Narrative:

Financial administration activities for NSP grant.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources



G4835NSP DEMSF
Demolition of Blighted Structures

Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition

Activity Status:
Under Way

Project Number: Project Title:

08NSPDemo Demolition of Blighted Structures
Projected Start Date: Projected End Date:
01/30/2009 07/31/2013

National Objective:
NSP Only - LMMI

Responsible Organization:

Overall Jan 1 thru Mar 31, 2010
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $709,746.74
Obligated CDBG DR Funds $709,746.74
Expended CDBG DR Funds $265,748.28

City of Minneapolis Department of Regulatory Services $265,748.28
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

City of Minneapolis Department of Regulatory Services

To Date
$1,700,000.00

$1,700,000.00
$709,746.74
$709,746.74
$827,116.34
$827,116.34
$0.00

$0.00
$0.00

Demolition of Chapter 249 Vacant Boarded Registration (VBR) properties to support reduction of blighting influences in NSP-

assisted neighborhoods. NSP funds will assist in demo of properties that do not meet a viable rehabilitation test.

Location Description:

Chapter 249 properties located in NSP target neighborhoods of North Minneapolis, Northeast Minneapolis, and South

Minneapolis.
Activity Progress Narrative:

17 properties consisting of 29 units were demoed during Q1 2010.

Performance Measures
This Report Period

Low Mod Total Low
# of Properties 0 0 17 0/0
Activity Locations
Address City State
712 11th Ave. SE Minneapolis NA
1403 26th St. E. Minneapolis NA
2121 14th Ave. S. Minneapolis NA
2214 4th Ave.N. Minneapolis NA

611 36th St. E. Minneapolis NA

Cumulative Actual Total / Expected

Total
65/100

Zip

55414
55407
55404
55405
55407



2744 Taylor St. NE
3545 Columbus Ave.
2109 Irving Ave. N.
1530 Hillside Ave. N.
917 26th Ave. N.
2939 Newton Ave. N.
712 24th Ave. N.
2306 6th St. N.

2230 6th St. N.

2800 28th Ave. S.
2842 31st Ave. S.
1806 44th Ave. N.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Minneapolis
Minneapolis
Minneapolis
Minneapolis
Minneapolis
Minneapolis
Minneapolis
Minneapolis
Minneapolis
Minneapolis
Minneapolis

Minneapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

55418
55407
55411
55411
55411
55411
55411
55411
55411
55406
55406
55412

Amount




Grantee Activity Number: G4841NSP ADM
Activity Title: Program Admin IGR-Grants

Activitiy Category:
Administration

Project Number:
08NSPAdmin
Projected Start Date:
09/29/2008

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

City of Minneapolis Intergovernmental Relations Department

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Program administration of NSP activities.

Location Description:

Administration.

Activity Progress Narrative:

administration activities in support of nsp grant.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Activity Status:

Under Way

Project Title:

NSP Program Administration
Projected End Date:
07/31/2013

Responsible Organization:

City of Minneapolis Intergovernmental Relations

Jan 1 thru Mar 31, 2010
N/A

N/A
$2,928.07
$140,000.00
$2,937.53
$2,937.53
$0.00

$0.00
$0.00

To Date
$140,000.00

$140,000.00
$2,928.07
$140,000.00
$4,090.89
$4,090.89

$0.00
$0.00
$0.00

Amount



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

08NSPurchaseRehab

Projected Start Date:

01/30/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Alliance Housing

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

G4890NSP 25PRAH
Purchase & Rehab Alliance Housing <50

Activity Status:

Under Way

Project Title:

Purchase and Rehab
Projected End Date:
07/31/2013

Responsible Organization:
Alliance Housing

Jan 1 thru Mar 31, 2010
N/A

N/A

$0.00
$325,000.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$325,000.00

$325,000.00
$0.00
$325,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

Development value gap financing to non-profit developers to cover the difference between the cost of purchase and rehab of a
foreclosed and/or abandoned property and the sale price. The property will be sold to an income-qualified owner-occupant or

rented to an income-qualified tenant.

Purchase and rehab foreclosed and abandoned multi-unit structures (no more than an 8-plex) and rent them to households with

income at or below 50% AMI.

Location Description:

Developer has identified three eligible projects in North Minneapolis located in NSP target area as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf

Activity Progress Narrative:

Developer is taking longer than expected to begin rehabilitation of properties. It is anticipated that work will begin on 7 units in

July and the remainder shortly thereafter.

Performance Measures

This Report Period

Low
# of Properties 0
# of housing units 0

# of Households benefitting 0

Total Low Mod
0 0/0 0/0
0 0/0 0/0
0 13/13 0/0

Cumulative Actual Total / Expected

Total
3/13

13/13
13/13



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
08NSPurchaseRehab
Projected Start Date:
01/30/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Project for Pride in Living

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

G4890NSP 25PRPPL
Purchase & Rehab PPL <50

Activity Status:

Under Way

Project Title:

Purchase and Rehab
Projected End Date:
07/31/2009

Responsible Organization:
Project for Pride in Living

Jan 1 thru Mar 31, 2010
N/A

N/A

$0.00
$800,000.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$1,064,800.00

$1,064,800.00
$0.00
$800,000.00
$0.00

$0.00

$0.00

$0.00
$0.00

NSP funds to provide development value gap financing to non-profit developers to cover the difference between the cost of
purchase and rehab of a foreclosed and/or abandoned property and the sale price. The property will be sold to an income
qualified owner-occupant or rented to an income-qualified tenant.

Purchase and rehab foreclosed and abandoned multi-unit structures (no more than an 8-plex) and rent them to households with

income at or below 50% AMI.

Location Description:

NSP target neighborhoods as described in

http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf

Primary focus will be Phillips and North Minneapolis

Activity Progress Narrative:

100% of the units developed by PPL will serve households at or below 50% of AMI. 100% of the units have been identified and

funds will be obligated in the 2nd quarter QPR.

Performance Measures

# of Properties
# of housing units

# of Households benefitting

Activity Locations
Address

This Report Period

Low
0

0
15

Mod Total Low
0 4 0/0
0 15 0/0
0 15 29/42

City State

Mod
0/0

0/0
0/0

Cumulative Actual Total / Expected

Total
7142

29/42
29/42

Zip



3627 Penn Ave. N.
1310 Lowry Ave N.
3546 Fremont Ave. N.
3015 - 6th Street N.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Minneapolis
Minneapolis
Minneapolis

Minneapolis

NA
NA
NA
NA

55411
55411
55411
55411

Amount




Grantee Activity Number: G4890NSP 25PRPRG
Activity Title: Purchase & Rehab Powderhorn Residents Group

<50

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

08NSPurchaseRehab

Projected Start Date:

01/30/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Powderhorn Residence Group

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Activity Status:
Under Way
Project Title:

Purchase and Rehab
Projected End Date:
07/31/2013

Responsible Organization:
Powderhorn Residence Group

Jan 1 thru Mar 31, 2010 To Date
N/A $25,000.00

N/A $25,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

NSP funds to provide development value gap financing to non-profit developers to cover the difference between the cost of

purchase and rehab of a foreclosed and/or abandoned property and the sale price. The property will be sold to an income

qualified owner-occupant or rented to an income-qualified tenant.

Location Description:

NSP target neighborhood focus of Jordan and Harrison as described in

http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity Funding_Recommendation_Summary.pdf

Activity Progress Narrative:

One property purchased which will be obligated in DRGR for $25,000.

Performance Measures

This Report Period

Low
# of Properties 0
# of housing units 0
# of Households benefitting 0

Activity Locations
Address
2639 Fremont Ave. N.

Mod
0

0
0

City

Cumulative Actual Total / Expected

Total Low Mod

1 0/0 0/0

0 0/0 0/0

0 0/1 0/0
State Zip

Total
1/1

0/1
0/1

Minneapolis NA 55411



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: G4890NSP ADM
Activity Title: Program Admin CPED

Activitiy Category:
Administration

Project Number:
08NSPAdmin
Projected Start Date:
09/29/2008

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Administration and monitoring of NSP activities.

Location Description:

Administration.

Activity Progress Narrative:

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Activity Status:

Under Way

Project Title:

NSP Program Administration
Projected End Date:
07/31/2013

Responsible Organization:

City of Minneapolis Community Planning and Economic

Jan 1 thru Mar 31, 2010
N/A

N/A
$107,054.23
$140,000.00

$0.00

$0.00
$0.00
$0.00

To Date
$140,000.00

$140,000.00
$107,054.23
$140,000.00

$57,334.14

$0.00
$0.00
$0.00

Amount



Grantee Activity Number: G4890NSP LBNK ACQ

Activity Title: Landbank Acquistion

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

08NSPLandBank Acquisition and Land Banking

Projected Start Date: Projected End Date:

03/01/2009 07/31/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Minneapolis Community Planning and Economic

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,517,167.00

Total CDBG Program Funds Budgeted N/A $1,517,167.00

Program Funds Drawdown $300,314.97 $300,314.97

Obligated CDBG DR Funds $0.00 $718,439.35

Expended CDBG DR Funds $360,760.45 $434,826.30
City of Minneapolis Community Planning and Economic $360,760.45 $434,826.30

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

City of Minneapolis, acting through its department of Community Planning and Economic Development, will strategically acquire
homes that have been foreclosed upon and demolish blighted structures with NSP funds. The City will purchase only foreclosed
properties that are vacant and exhibit blight. It is the City&rsquos expectation to hold these vacant parcels (land bank) for an
unspecified time period, not to exceed 10 years, until the market is ready to absorb new development of owner-occupied
housing units. As required, the City will adhere to all acquisition, holding and disposition stipulations specified in the NSP
notice.

Specifically the City&rsquos Land Bank Program will purchase and demolish those properties that:

are vacant and blighted to a degree justifying demolition;

are located in the City-defined NSP high risk service area; and

are available for purchase at least 5% and on average 15% below the current market appraised value.
Location Description:
NSP target areas as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity Funding_Recommendation_Summary.pdf
Activity Progress Narrative:

Five properties acquired in 1st quarter of 2010.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 5 0/0 0/0 9/75

# of housing units 0 0 0 0/0 0/0 1/75



Activity Locations
Address

2714 Colfax Ave. N.

2501 4th St. N.

2623 Newton Ave. N.

2218 Lyndale Ave. N.

642 Buchanan NE

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Minneapolis
Minneapolis
Minneapolis
Minneapolis

Minneapolis

State
NA
NA
NA
NA
NA

Zip

55411
55411
55411
55411
55413

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
08NSPurchaseRehab
Projected Start Date:
01/30/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Powderhorn Residence Group

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

G4890NSP PRPRG
Purchase & Rehab PRG <120

Activity Status:
Under Way

Project Title:
Purchase and Rehab
Projected End Date:
07/31/2013

Responsible Organization:

Powderhorn Residence Group

Jan 1 thru Mar 31, 2010

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$50,000.00

$50,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

NSP funds to provide development value gap financing to non-profit developers to cover the difference between the cost of
purchase and rehab of a foreclosed and/or abandoned property and the sale price. The property will be sold to an income
qualified owner-occupant or rented to an income-qualified tenant.

Location Description:

NSP target neighborhood focus of Jordan and Harrison as further described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity Funding_Recommendation_Summary.pdf

Activity Progress Narrative:

The 2640 Colfax Ave. N. property was anticipated to close in the 1st quarter of 2010 but did not. It is anticipated that funds will
be obligated to property in the 2nd quarter of 2010.

Performance Measures

# of Properties
# of housing units

# of Households benefitting

Activity Locations
Address

2639 Fremont Ave. N.

2640 Colfax Ave. N.

This Report Period

Low

0
0
0

Mod Total Low
0 2 0/0
0 2 0/0
2 2 0/0
City
Minneapolis

Minneapolis

Mod
0/0

0/0
22

State
NA
NA

Cumulative Actual Total / Expected

Total
2/2

212
22

Zip
55411
55411



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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